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DEPARTMENT OF THE NAVY 32212-000 
SOUTHERN DIVISION 22.04.00.0013 

NAVAL FACILITIES ENGINEERING COMMANO 

2155EAGLEDR,PO BOx19&~10 

NORTH CHARLESTON. 5 C 294189010 
PLEASE ADDRESS REPLY TO THE 
COMMANDING OFFICER. NOT TO 
THE SIGNEROF THIS LETTER 

“vm/13 
Code 1853 

2 8 JAN 1994 

Mr. James Hudson 
U.S. Environmental Protection Agency 
345 Courtland Street, NE 
WL? V_ kl_r‘_iIi';d, YCI 3iS63 

Subj: QUARTERLY REPORT FOR NAS JACKSONVILLE, 
FOURTH QUARTER 1993 

Dear Mr. Hudson: 

As directed by the Federal Facilities Agreement for the Naval Air 
Station, Jacksonville, FL, the attached document represents the 
Quarterly Report of progress summarizing those efforts completed from 
1 OcLober through 31 December 1993. 

Please contact Mr. Joel G. Murphy, Code 1853, at (803) 743-0577, if 
you have questions concerning this matter. 

Sincerely, 

d&GW 
JOEL G. MURPHY 
22virxxnental yngineer 
Instailation Restoration I 
Division 

copy to: 
(w/o encl) 
NAS Jacksonville, FED, Code 184 
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REFER TO. 

5090/l 3 
Code 1853 

3 o JUL 1993 

Mr. Doyle Brittain 
U.S. Environmental Protection Agency 
,345 Courtland Street, NE 
Atlanta, GA 30365 

Subj: QUARTERLY PROGRESS REPORT 

Dear Mr. Brittain: 

In accordance with the Federal Facility Agreement for NAS Jacksonville, the subject 
report for the period of 1 April 1993 through 30 June 1993 is enclosed. Please contact 
Mr. Joel G. Murphy, Code 1853, at (803) 743-0577, if you have questions concerning 
this matter. 

JOEL G. MURPHY 
Environmental Engineer 
Installation Restoration I Branch 

Encl: 
(1) Quarterly Progress Report, April - June 1993 

copy to: 
NAS Jacksonville, FED, Code 184 (w/encl) 



19 July 1993 
Code 1853/JGM 

FEDERAL FACILITY AGREEMENT 
QUARTERLY PROGRESS REPORT 

NAVAL AIR STATION, JACKSONVILLE, FL. 

SECOND QUARTER 1993 
1 APRIL - JUNE 30 

1. INTRODUCTION 

1.1 Background: A Federal Facilities Agreement (FFA) was signed by the U.S. Navy, 
the Environmental Protection Agency (EPA), and the State of Florida via the Florida Depart- 
ment of Environmental Regulation (FDER) in October 1990. The FFA requires the Navy to 
submit to the other FFA parties on a quarterly basis a Quarterly Progress Report (QPR). 

1.2 Scope: As provided for in FFA Part XII. Reporting, the QPR identifies and 
describes the actions which the Navy has taken to implement FFA requirements in the previous 
quarter and those actions scheduled in the upcoming quarter. The activity narratives include a 
statement on the manner and extent to which the Navy is meeting the schedules provided by 
the FFA in its Site Management Plan (SMP) and in approved work plans. In addition to 
activity descriptions, any problems that caused delays or anticipated problems that might cause 
delays are identified and the actions the Navy has or plans to take to manage the delays are 
discussed. 

1.3 Schedule: The Navy is to transmit the QPR within 30 days of the end of the previous 
quarter. 

2.0 FFA ACTMTXES 

2.1 Site Management Plan 

2.1.1 The 1993 Site Management Plan (SMP) was approved by the Florida Depart of 
Environmental regulation. As of this report, the EPA has not provided rejection or concur- 
rence. 
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2.2 Administration 

2.2.1 The Name of the Florida Department of Environmental Regulation has changed 
to the Florida Department of Environrnrntal Protection or FDEP. FDEP was formed when 
FDER was combined with Flordia Department of Natural Resources. FDEP now replaces 
FDER as the agent for the state of Florida in FFA activities. 

2.2.2 During Fiscal Year 1993 the Navy has experienced a continued reduction in IR 
Program funding. The Navy originally anticipated approximately 26 million dollars for NAS 
Jacksonville IR projects; the actual amount allocated is approximately 5 million dollars. The 
Navy is assessing the actual impact on NAS IR projects on a project-by-project basis. The Navy 
is proceeding with its project execution plan and intends to award as funds become available. 
The Navy expects funding availability to continue to affect scheduled dates of completion. 

2.2.3 The 1993 base closures are expected to significantly increase and potentially re- 
prioritize the installation restoration workload at Southern Division. The extent these events 
are going to impact proposed schedules is not currently known. As these impacts are identified 
and/or occur, the Navy shall work with the parties to limit the impact. 

2.2.4 Personnel Changes: For the Navy, Mr. David Driggers (SOUTHDIV Code 
1852) has become the co-RPM, or alternative RPM, for NAS Jacksonville, Florida. Mr. 
Driggers will be working with Mr. Joel G. Murphy on all aspects of the NAS Jacksonville 
Installation Restoration Program. Mr. Paul J. Campbell (SOUTHDIV Code 1854), who has 
been working with Mr. Murphy on the NAS Jacksonville program, will no longer be working on 
this program. For the Environmental Protection Agency, Mr. Doyle Brittain has taken over the 
reigns from Mr. James Hudson. 

2.2.5 The mailing address of Southern Division has been changed to : 

Commanding Officer 
[ Name and Code ] 
P-0. Box 190010 
North Charleston, SC. 29419-9010 

The street address has remained the same. 

l - - 
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3.0 SITE WORK ACTIVITIES PERFORMED 

3.1 NAS Jacksonville IR Program: 

The Navy conducted an IR Program Management Team meeting on 14 May 1993. Discussion 
included the effects of radiological contamination on investigative and remedial activities at 
NAS Jacksonville. The contractor noted the need for the Radiological Affairs Support Office 
(RASO) of the Department of the Navy to provide their final site survey report (for site visit 
conducted first quarter). The Navy is awaiting delivery of the final report from RASO in order 
to pursue any further site investigations necessary. Some previously scheduled work at several 
sites including PSC#26 (part of OU#l) will be delayed until a proper radiological assessment 
can be performed. 

3.2 Operational Unit No. 1: 

3.2.1 The Navy has finalized the HASP, SAP, and QAPP for the OU#l Round 2 Field 
Work. The Navy has initiated the OU#l Round 2 Field Work effort. 

@ 3.2.2 The Navy conducted Focussed Feasibility Study Field Work and generated a draft 
Focu 

@ 
d Feasibility Study Report for the petroleum free product at OU#l. 

3.3 Operational Unit No. 2: 

3.3.1 The OU#2 RI/FS Work Plan was implemented on a limited scope due to funding 
shortages. The Navy initiated performance of a Focussed Remedial Investigation/Focussed 
Feasibility Study for PSCs 2, 41, and 43 within OU#2. Field work for this effort has been 
completed. 

3.4 Operational Unit No. 3: 

3.4.1 The Navy is proceeding with the development of the OU#3 RI/FS Work Plan. 
3.4.2 The Navy has initiated the scoping field work. 

3.5 Remedial Response Decision System (RDS): 

3.5.1 The Navy held a meeting in Washington, D.C. on 22 June 1993 to finalize the RDS 
document. All review comments from EPA, FDER, various federal and state agencies, and 
other Engineering Field Divisions were reviewed. Site Screening has been put on indefinite 
hold pending implementation of the RDS Document. 

- 
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3.7 Communitv Relations Activities: 

3.7.1 The Navy is working on production of community relations posters, fact sheets, a 
community relations video. 

4.0 1993 THIRD QUMTER PLANNED WORK 

4.1 The Navy will continue development of the OU#3 RI/FS Work Plan. 
4.2 The Navy will continue the OU#2 Focused RI/FS. 
4.3 The Navy will finalize the RDS document. 
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